COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2012

ESTI MATE SUMVARY 16: 31: 42
CONTI D C18677 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18677- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.0 DAYS TI VE ALLOW 62 WORK DAYS
125 S OF CARR & | 76 LONG BRI DG PERCENT TI ME: 88.71 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. STA R400- 272
125 S OF CARR & |76 LONG BRI DG
NAMVE OF RQAD: 025A
PRQIECT COUNTI ES: MORGAN LARI VER
CONTRACTOR:
TLM CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 11/ 17/ 2012 DATE TI ME STARTED 08/ 06/ 2012
P.O BOX 336638 DATE LET 04/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 24/ 2012 DATE ACCEPTED
GREELEY CO 80633 970- 346- 8323 DATE NOTI CE TO PROCEED 08/ 06/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 607, 166. 82 PARTI Cl PATI NG $ 460, 871. 81 $ 226, 488. 85
AWARD PROJECT AM: $ 493, 015. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 75. 91% TOTAL EARNI NGS 460, 871. 81 226, 488. 85
FUNDS AVAI LABLE: $ 146, 295. 01 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 460, 871. 81 226, 488. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,395.23 -1,159. 39
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 453, 476. 58 225, 329. 46
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 453, 476. 58 225, 329. 46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 225, 329. 46

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18677-BI D ESTI MATE RUN 12/ 11/ 2012
PRQIECT: STA R400- 272 ESTI MATE NO 0003 16: 31: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00201 Renoval of Curb 900. 000 328. 000
LF 508. 000 1, 524. 00
3. 00000 836. 000 2,508. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 643. 000 0. 000
SY 643. 000 3, 858. 00
6. 00000 643. 000 3, 858. 00
0015 202-01150 *Renoval of Cuardrail Type 5 878. 000 331. 000
LF 525. 000 2,100. 00
4. 00000 856. 000 3,424.00
0020 208-00002 *Erosion Log (12 Inch) 200. 000 0. 000
LF 40. 000 160. 00
4. 00000 40. 000 160. 00
0025 208-00034 *&avel Bag CMD 4 600. 000 13. 000
LF 0. 000 0. 00
4. 75000 13. 000 61. 75
0030 208-00045 Concrete Washout Structure CMOD 4 3. 000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0035 208-00103 *Renoval and Disposal of Sedinment (Labor) 32. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval) 16. 000 0. 000
HOUR 10. 000 1, 300. 00
130. 00000 10. 000 1, 300. 00
0045 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0050 212-00006 *Seeding (Native) 0. 300 0. 000
ACRE 0. 100 220. 00
2, 200. 00000 0. 100 220.00
0055 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00

3, 050. 00000 0. 000 0.00



CONTI D C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18677-BI D ESTI MATE RUN 12/ 11/ 2012
PRQIECT: STA R400- 272 ESTI MATE NO 0003 16: 31: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 800. 000 0. 000
5% 590. 000 2,802.50
4. 75000 590. 000 2,802. 50
0065 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 45. 000 6. 280
TON 30. 570 9,171. 00
300. 00000 36. 850 11, 055. 00
0070 403- 34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) CMD 3 80. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0.00
0071 403- 34851 HVA (G SX) (100) (PG 64-28) CMD #3 0. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0.00
0075 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 338. 000 0. 000
LF 63. 000 1,071.00
17. 00000 63. 000 1, 071. 00
0080 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
975. 00000 0. 000 0.00
0085 606-01370 *Transi tion Type 3G 2. 000 0. 000
EACH 2. 000 3, 000. 00
1, 500. 00000 2.000 3, 000. 00
0090 606-01371 *Transition Type 3G (Special) 2.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0.00
0095 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2, 100. 00
0100 606-02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 1. 000 24, 300. 00
24, 300. 00000 1. 000 24, 300. 00
0105 612-00001 Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18677-BI D ESTI MATE RUN 12/ 11/ 2012
PRQJECT: STA R400- 272 ESTI MATE NO 0003 16: 31: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 612-00003 Delineator (Type I11) 4. 000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0115 613-04200 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0120 613-07050 Pul | Box (13"x24"x18") Deep 0. 000 0. 000
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0125 613-10000 Wring 0. 000 0. 000
LS 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0130 626- 00000 *Mobi | i zat i on 1. 000 0.518
LS 0. 345 17, 664. 00
51, 200. 00000 0. 863 44, 185. 60
0131 626-00100 Mobi li zation (w o Autopay) CMO #4 1. 000 0. 000
LS 1. 000 9, 700. 00
9, 700. 00000 1. 000 9, 700. 00
0135 627-00012 Pavenent Marking Paint (Low VOC Sol vent Base) 20. 000 14. 000
GAL 6. 000 900. 00
150. 00000 20. 000 3, 000. 00
0140 630- 00000 *Fl aggi ng CMO 4 750. 000 144. 000
HOUR 119. 000 1, 904. 00
16. 00000 263. 000 4,208. 00
0145 630- 00007 *Traffic Control Inspection CMD 4 42.000 23. 000
DAY 19. 000 2,090. 00
110. 00000 42.000 4,620. 00
0150 630-00012 *Traffic Control Managenent CMD 4 55. 000 27.000
DAY 17. 000 8, 925. 00
525. 00000 44. 000 23,100. 00
0155 630- 80002 *Fl ashi ng Beacon (Sol ar) 6. 000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00



CONTI D C18677 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18677-BI D ESTI MATE RUN 12/ 11/ 2012
PRQJECT: STA R400- 272 ESTI MATE NO 0003 16: 31: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0160 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 19. 000 9. 500
EACH 0. 000 0. 00
110. 00000 9. 500 1, 045. 00
0170 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 24.500
EACH 0. 000 0. 00
110. 00000 24.500 2,695. 00
0175 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0. 00
110. 00000 6. 000 660. 00
0180 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
600. 00000 1. 500 900. 00
0185 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0190 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
11. 00000 25. 000 275. 00
0195 630-80377 Portable Water Filled Barrier (Tenporary) 520. 000 260. 000
LF 0. 000 0. 00
40. 00000 260. 000 10, 400. 00
0200 630-80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
11. 00000 25. 000 275. 00
0205 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 1. 000
(Temporary) EACH 0. 000 0. 00
120. 00000 1. 000 120. 00
0210 700-70010 F/ A M nor Contract Revisions 12, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18677-BI D ESTI MATE RUN 12/ 11/ 2012
PRQIECT: STA R400- 272 ESTI MATE NO 0003 16: 31: 42
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0220 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0225 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 200. 000 -107. 860
FA 0. 000 0.00
1. 00000 -107. 860 -107. 86
0230 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 283,333.00 % 92,789.50 % 169, 710. 99
CAT NOO300 STRUCTURES A-17-AJ

0235 202- 00240 *Renoval of Asphalt Mat (Pl aning) 412. 000 412. 000
SY 0. 000 0. 00
6. 00000 412. 000 2,472.00
0240 202- 00503 Renoval of Portions of Present Structure 112. 000 112. 000
SY 0. 000 0. 00
42. 00000 112. 000 4,704. 00
0245 206- 00100 Structure Backfill (dass 1) 14. 000 14. 000
CY 0. 000 0. 00
60. 00000 14. 000 840. 00
0250 403-09210 *Stone Matrix Asphalt 35. 000 35. 000
TON 0. 000 0. 00
1, 400. 00000 35. 000 49, 000. 00
0255 412-01220 Concrete Pavenment (12 Inch) (Fast Track) 76. 000 76. 000
SY 0. 000 0. 00
300. 00000 76. 000 22, 800. 00
0260 518- 00000 Bri dge Conpression Joint Seal er 76. 000 76. 000
LF 0. 000 0. 00
70. 00000 76. 000 5, 320. 00

CAT 0300 CURRENT AMI  $ 85, 136. 00 $ 0.00$ 85, 136. 00



CONTI D: C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18677-BI D ESTI MATE RUN 12/ 11/ 2012
PRQJECT: STA R400- 272 ESTI MATE NO. 0003 16: 31: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STRUCTURES D-21-Q
0176 630-80344 Const Traf Sign (Spec) MR 176. 000 88. 000
SF 0. 000 0. 00
31. 00000 88. 000 2,728.00
0265 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 049. 000 0. 000
Sy 1, 049. 000 6, 294. 00
6. 00000 1, 049. 000 6, 294. 00
0270 202- 00425 *Renoval of Bridge Railing 553. 000 276. 000
LF 277.000 1, 939. 00
7.00000 553. 000 3,871.00
0275 202- 00504 Renoval of Expansion Device 76. 000 76. 000
LF 0. 000 0. 00
67. 00000 76. 000 5,092. 00
0280 206- 00000 Structure Excavation 4.000 4.000
Cy 0. 000 0. 00
55. 00000 4.000 220. 00
0285 206- 00100 Structure Backfill (dass 1) 4.000 4.000
Cy 0. 000 0. 00
60. 00000 4. 000 240. 00
0290 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) CMD 3 113. 000 0. 000
TON 0. 000 0. 00
265. 00000 0. 000 0.00
0291 403- 34851 HVA (G SX) (100) (PG 64-28) CMO #3 200. 790 0. 000
TON 200. 790 53, 209. 35
265. 00000 200. 790 53, 209. 35
0295 509-08120 Tenporary Bridge Deck 0. 000 0. 000
SF 0. 000 0. 00
67. 00000 0. 000 0.00
0296 900- 00014 Added Item (Lunp Sunm)/ Tenporary Signal MR 1. 000 1. 000
LS 0. 000 0. 00
24,525. 47000 1. 000 24,525. 47
0300 518-01004 Bri dge Expansi on Device (0-4 Inch) 76. 000 76. 000
LF 0. 000 0. 00
250. 00000 76. 000 19, 000. 00



CONTI D: C18677 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18677-BI D ESTI MATE RUN 12/11/ 2012
PRQJECT: STA R400- 272 ESTI MATE NO. 0003 16:31: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 STRUCTURES D-21-Q
0305 601- 03040 Concrete Cass D (Bridge) 10. 000 10. 000
(e 0. 000 0. 00
1, 300. 00000 10. 000 13, 000. 00
0310 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 047. 000 1, 047. 000
LB 0. 000 0. 00
4.00000 1, 047. 000 4,188.00
0315 606- 11010 *Bridge Rail Type 10R 525. 000 0. 000
LF 525. 000 55, 125. 00
105. 00000 525. 000 55, 125. 00
0320 613-00200 2 Inch Electrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 220,165.82 % 116, 567.35 $ 187, 492. 82
CAT NO0302 STRUCTURE A- 17- AF
0021 202- 00503 Rem Port Present Str CMO #4 56. 000 0. 000
5% 56. 000 2,352.00
42. 00000 56. 000 2,352.00
0041 206- 00100 Str Bkfl (CL 1) CMO #4 7.000 0. 000
(e 7.000 420. 00
60. 00000 7.000 420. 00
0106 412-01220 Conc Pvnt (12 In) (Fast Track) CMO #4 39. 000 0. 000
5% 39. 000 11, 700. 00
300. 00000 39. 000 11, 700. 00
0116 518-00000 Brdg Conpress Joint Sealer CMD #4 38. 000 0. 000
LF 38. 000 2, 660. 00
70. 00000 38. 000 2, 660. 00
CAT 0302 CURRENT AMI  $ 17,132.00 $ 17,132.00 % 17, 132.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0325 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
CAT 0400 CURRENT AMI  $ 1,400.00 $ 0.00$ 1, 400. 00
PRQJIECT TOTAL CURRENT AMI  $ 607, 166.82 $ 226,488.85% 460, 871.81



